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Present
Mike Cameron, Pete Mellinger, Tim Martinez, Dave Vosper, J.P. Wells, Celso Ruiz, Patricia
Salcido. The meeting was called to order at 6:35 p.m.
Adoption of Agenda
Moved by Member Mellinger, seconded by Member Martinez to adopt the agenda for February 9,
2006 meeting as presented. Passed by unanimous vote 3 - 0.
Mr. Cameron opened the meeting by asking that the committee first approve the minutes from the
November 15, 2005 meeting. The approval of the minutes was moved by Member Martinez,
seconded by Member Mellinger. Passed by unanimous vote 3 – 0.
a) Discussion of Remaining Projects – Gym and Joint Use Facility
John Paul Wells provided the committee a report detailing expenditures from both the bond and
state grant accounts from 7/1/01 to 2/9/06. Wells noted that as the construction nears completion,
the District is facing a difficult choice regarding the two final projects, the Gymnasium
modernization project and the Joint Use Facility. Due to rising construction costs, and a higher
than expected bid package for the Joint Use Facility, remaining funds are not sufficient to
complete both projects. Current estimates show that there is approximately $5.0 million available
to proceed with the Joint Use Facility. Of this amount, approximately $1.5 million is from the
State grant award, which can only be used for the Joint Use project. Consequently, if the District
were to forego the Joint Use project, there would be approximately $3.5 million left for the gym
project. Wells informed the committee that the District’s Governing Board would like the
committee’s input in the decision-making process.
b) Review of Bid Package for the Joint Use Facility
Dave Vosper reviewed the total projected cost of the Joint Use facility based upon the bids
received by Nielsen Construction on January 18, 2006. The bids totaled at $4.6 million. This
figure includes general condition costs, as well as construction manager fees. However, inspection
fees and additional architect fees were not included in that figure. These additional costs would
likely exhaust the $5.0 million available. In addition, the estimate provided by Vosper includes
deducts of two major items to the project scope – 1) kitchen equipment costing approximately
$500,000 and the planned stage in the eating area costing approximately $100,000. Wells also
indicated that the original award letter from the State in 2004 was calculated on a total estimated
project cost of $3.7 million. The state “match” on this project is a little less than $1.5 million.
c) Review of Gymnasium and Joint Use Plans / Approximate Estimates
Vosper displayed the current plans for the Gym modernization provided by Sanders Architects.
The plans include renovated locker and shower facilities, as well as upgraded electrical and fire
alarm systems. According to Nielsen, these “hard costs” have been estimated at $3.6 million, but
cannot be confirmed until they are bid. Not included on the plans are the additions of air
conditioning (estimated at $250,000), a new floor (estimated at $150,000) and handicapped
bleacher access (approximately $100,000). Nielsen estimated that with all additions, they estimate
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total project cost would be $4.17 million. A concrete figure cannot be provided until bidding takes
place.
Member Mellinger asked what the District position was on the projects. Mrs. Salcido indicated
that the District and Board ultimately would like to base the decision on what would best serve the
needs of the school and its students, while taking into account the desires of the community. Thus
far, the gymnasium seemed to be the priority. Committee members present indicated that they
agreed and that they believed that the majority of the community would support that decision.
Chairman Cameron stated that based on the current information provided, as well as public
sentiment, the committee would tentatively recommend proceeding with the gym project, but
added that a public forum is needed. Chairman Cameron also suggested that the District provide
more concrete figures in that meeting, including the calculation of all costs including
pre-construction costs, architect fees, and construction manager fees. Wells indicated that the
District is currently in the process of doing so and plans to provide these numbers when the Board
addresses the public.
4. Adjournment
Motion by Member Martinez, seconded by Member Mellinger to adjourn the meeting. The
meeting adjourned at 7:35 p.m. Passed by unanimous vote 3 – 0.

